Lincoln

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Notice Of Completion $150,000
Status Update Project Phase Date
The PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) was completed on10/27/2021. Adoption of the updated ability Zone A (to the south of the 12/6/2021

airport) into the City's General Plan Land Use and Circulation Diagram is required to occur within 180 days of the ALUCP consistency determinatio. The City of Lincoln Community
Development Department will update the General Plan.

PCTPA review for compliance with the Airport Land Use Compatibility Plan (ALUCP) is being finalized. 10/12/2021

230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date
The first two chapters of the Environmental Assessment have been completed and will be submitted to the FAA for approval in December. 12/6/2021
Design team is working with the FAA to refine the scope of the environmental assessment portion of the project. 10/12/2021

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE's jurisdiction 12/6/2021

was sent to the USACE in late November. A response from the USACE is pending.

Work on project environmental compliance is underway. 10/12/2021

A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 10/12/2021
is being completed and is anticipated to be sent to the USACE in late October/early November.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Edgar Garcia Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
The City received the signed PES from for McBean Parkway Bridge. Design/environmental 12/6/2021
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CIP # Project Manager Consultant CIP Description Location Description
353 Edgar Garcia Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr.

Status Update

Received the first of comments from Caltrans regarding the Water Quality memo. Caltrans is close to signing the PES form for McBean Parkway Bridge

416 Andrew Kellen Coastland Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park
accommodate demand and make room for solid waste recycle bins. (Design only
18/19)
Status Update

The notice of completion for the project will be prepared for Council approval in January 2022.

The notice of completion for the project will be prepared for Council approval in January 2022.

415b Edgar Garcia None The following project elements are identified in the current ADA Transition Plan: McBean Park
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide directional
signs.
2. Stair west of pool adjacent to McBean Park Drive - provide new handrail,
extend stair handrail at top and bottom.
3. Path of travel at angled walk from Pool South to BBQ area driveway - modify
cross slope.
4. Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard - provide new hand rail, extend stair
handrail at top and bottom, remove landing replace with appropriate slope.
6. Ramp and stairs at pool entry doors - Provide new handrail including extensions
and modify stair nosing.
7. Ramp from sidewalk on McBean Park Drive to entry door - provide new
handrail and ramp handrail extensions rebuild bottom landing with appropriate
slopes.

Status Update

This project has been completed by Sierra National Pacific.

The McBean Pool Site Project will be awarded on October 13th to Sierra National Construction, Inc. The contractor will have a total of 15 working days to complete the project. Of
course, this depends on the weather, covid-19, and unforeseen conditions encountered during construction.

451 Edgar Garcia Coastland Civil Engineering The ADA Transition Plan Update has prioritized the identified barriers for each City ~ Foskett Park
owned facility and the parking lot for Foskett Park is priority number 1.
Completing these improvements will allow for compliant access to all citizens who
visit the park to enjoy the park facilities. Also completing these improvements will
reduce the City's liability. The project will consist of the following components:
*Lot 1- correcting access aisle dimensions and slopes
*Lot 2 - Correcting slopes and dimensions on access stalls and aisle
*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls
and aisle, adding proper signage
*Lot 4 - Correcting slopes and dimensions on access stalls and aisle, adding proper
signage and remedying abrupt edges

Status Update

On October 28, bids opened and the lowest responsible bidder was PBM Construction, Inc. Project will be awarded on December 14 City Council meeting.

Tuesday, December 7, 2021

Project Status

Approved

Project Phase

Environmental

In Construction

Project Phase

Notice of Completion

Construction

Approved

Project Phase

Construction

Bidding / Award of Contract

Approved

Project Phase

Award of Contract/Construction

FY Total

$500,000
Date
10/12/2021

$494,500
Date
12/7/2021
11/16/2021

$155,000
Date
12/6/2021
10/12/2021

$132,000
Date
12/6/2021
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CIP #

451

464

467

468

461

Project Manager

Edgar Garcia

Status Update

Consultant

Coastland Civil Engineering

CIP Description Location Description Project Status

The ADA Transition Plan Update has prioritized the identified barriers for each City ~ Foskett Park Approved
owned facility and the parking lot for Foskett Park is priority number 1.
Completing these improvements will allow for compliant access to all citizens who
visit the park to enjoy the park facilities. Also completing these improvements will
reduce the City's liability. The project will consist of the following components:
*Lot 1- correcting access aisle dimensions and slopes

*Lot 2 - Correcting slopes and dimensions on access stalls and aisle

*Lot 3 - Adding accessible stalls, correcting slopes and dimensions on access stalls
and aisle, adding proper signage

*Lot 4 - Correcting slopes and dimensions on access stalls and aisle, adding proper
signage and remedying abrupt edges

Project Phase

Foskett Regional Park Project will be out to bid on October 12th and will be awarded to the lowest responsible bidder on November 10th. The total number of working days is 10. Bidding / Award of Contract

Araceli Cazarez

The neighborhood park will be adjacent to the future south Lincoln Crossing
Elementary School. WPUSD has indicated that their plans for the school do not
rely on this park in order to meet the school's physical education requirement.
The park site has not been officially named and Brentford Circle Park is a working

Intersection of Brentford Circle and Caledon Circle Approved

title.
Status Update Project Phase
The request for proposals was released and proposals are due on December 9th. Staff will review and proceed with the selection of a consultant with the award of contract in Design
January 2022 for Council approval.
Edgar Garcia A Master Plan was developed in 2015 that included lighted tennis courts, Groveland Lane Approved

Status Update

basketball courts, lighted soccer field, restrooms, parking, snack bar / restrooms,
and lighted softball/baseball fields. Phase 2 included the tennis courts, restroom,
some parking and basketball courts, and was completed in FY 2016/17. Phase 3
includes extension of reclaimed water service to the park, lighted soccer field,
additional parking and accessible paths.

Project Phase

Staff will review proposals received and prepare for award of contract in January. Design
Jimenez Park RFP will be revised and put out again with modifications comments from consultants. The new revised RFP will be out in early November. Design
Scott Boynton Project will consist of clean up of dead oak trees, trimming of oak trees and City's open space area Approved

Status Update

canopy raising of Oak trees throughout the City's open space.
Project Phase

Contractor was on site for two weeks and made substantial progress. They were pulled off to another project and will return to finish the contract work in January 2022. Construction
Contractor began on-site work the first week of October. Construction
Edgar Garcia Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 877 Sorrento Pkwy, Lincoln Approved

Status Update

Tuesday, December 7, 2021

the Sorrento Village area. The work to be completed is the final phase of Aitken
Ranch Park which will consist of installing soccer fields, picnic area, shade,
restroom building with 2 unisex facilities and parking lot with lighting.

Project Phase

FY Total
$132,000
Date
10/12/2021
$3,680,000
Date
12/2/2021
$1,056,000
Date
12/7/2021
10/12/2021
$700,000
Date
12/7/2021
10/12/2021
Date
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
461 Edgar Garcia NUVIS Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway in 877 Sorrento Pkwy, Lincoln Approved
the Sorrento Village area. The work to be completed is the final phase of Aitken
Ranch Park which will consist of installing soccer fields, picnic area, shade,
restroom building with 2 unisex facilities and parking lot with lighting.
Status Update Project Phase Date
Aitken Park is in the final stages of design. Construction is anticipated to start in Spring 2022. Design 12/6/2021

In mid-October, the consultant will submit 100% plans to the City for review. It is anticipated that the project will go to bid in early spring 2022. Design 10/12/2021

Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
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Public Facilities

CIP #

483

Project Manager

Araceli Cazarez

Status Update

Consultant

Stantec

CIP Description

Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.@
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Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.?l
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Project will allow for adequate evidence storage, general storage, and improved
employee wellness. Project proposed to build a free standing, two story, 30'x50'
structure inside the PD warehouse. Structure would consist of four rooms: Air
conditioned storage (required for evidence like rape kits and biological fluids) with
a walk in freezer (required for DNA preservation - PD is completely out of freezer
space), enclosed climate controlled gym area (current gym in the warehouse - <40
degrees in the winter, >100 degrees in the summer), evidence archive area for
items that require perpetual storage (homicide evidence), and general storage. A
properly constructed evidence storage area would ensure legal and POST
requirements are met in regards to property and evidence storage which is vital in
criminal prosecutions.

Location Description Project Status FY Total

Police Station at 770 7th Street Approved $606,000

Project Phase Date

The project will be entering suspension on December 3rd. All work that can be completed has been with the exception of a few items such the evidence freezer that is taking longer Construction 12/2/2021
than anticipated to be delivered. Upon confirmation of the items being ready the project will resume and be completed.

Over the next few weeks the contractor will install doors, begin drywall taping, install HVAC and commence painting.

Tuesday, December 7, 2021

Construction 10/13/2021
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Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

496 Edgar Garcia The ADA Transition Plan Update has prioritized the identified barriors for each City 770 7th Street - Police Department Approved S0
owned facility and the parking lot for the Police Station is priority number 1.
Completing these improvements will allow for compliant access to all citizens who
wish to park and enter the police department to conduct business and reduce the
liability for the City. The project will consist of the following components:

*Compliant parking signage (tow-away, minimum fine) including proper height
placement;

*Compliant parking stall length, width, running slope;

*Providing an accessible route of travel from accessible parking space and public
way;

*Correct level where curb ramp meets gutter including slope of side flares and
adding detectable warning;

*Provide proper clear floor space at the telephone and a compliant telephone .

Status Update Project Phase Date
On October 28, bids opened and the lowest responsible bidder was PBM Construction, Inc. Project will be awarded on December 14 City Council meeting. Award of Contract/Construction 12/6/2021
The design has been completed and will go out to bid on the week of October 11th. The project will be awarded on November 10th to the lowest bidder Bidding / Award of Contract 10/12/2021
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
354 Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings 1st & 5th Streets Approved $265,000
Status Update Project Phase Date
UPRR required additional agreements for the interconnect (electrical) work to occur at the 1st and 5th Street crossing upgrades. The project has been on suspension waiting for Construction 12/2/2021

UPRR to provide the amendments to the agreements.

Caltrans approved the DBE goal and authorized the City to proceed with Sierra National Construciton for contract award. The contractor is currently obtaining the necessary Right- Construction 10/12/2021
of-Entry forms to perform work within UPRR right-of-way. Once all the necessary paperwork is obtained a formal schedule can be created and work begin. It is anticipated this will
be a few weeks out.

423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
PGE provided easements that are necessary for the project. Staff is working to obtain Right-of-way services from a consultant to follow the proper procedures for easement Design 12/2/2021
acquisition.
PGE provided easements that are necessary for the project. Staff is currently reviewing and will be working with the respective owners for easement acquisition. Right-of-Way 10/12/2021
298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000

surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore Road
to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.

Status Update Project Phase Date

Staff continues to work through the process for obtaining permanent easement at one of the curb ramp locations. There was a change in ownership which has made the Right-of-Way 12/2/2021
negotiations complicated.
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CIP #

329

439

124

386

TBD

Project Manager Consultant CIP Description

Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on the
west side of Joiner Parkway. A traffic signal will be installed at the Westview Drive
intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as part
of this project.

Status Update

Location Description

East Joiner Parkway

The contractor has been making progress with construction of the roundabout. Over the next few weeks they will be focusing on street light conduit installation, setting the street

light foundation poles and finishing the roundabout mountable curb details.

Contractor has been focused on constructing the Culvert on the south side of the of the roundabout and will continue for the next few weeks.

Edgar Garcia Mark Thomas Provide necessary maintenance to three bridges, as recommended by the Caltrans
Inspection Reports. Work includes debris removal, spalling repair, deck seals, and
replace joint seals. City staff will handle the debris removal.

Status Update

This project is in the last stages of being completed by T.P.A Construction, Inc.; Striping is the last item left on the contract

Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and

Ingram Slough/Brentford Cr.

The Bridge Maintenance Project has started and TPA is making progress every day. TPA completed some patching of the spalling areas on the Lincoln Bridge girders and columns per
Caltrans bridge report. TPA will be wrapping the columns with Fiber Reinforced Polymer (FRP) composite the week of October 11 on Joiner Parkway Bridge.

Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High
School. ADA curb ramps will also be installed.

Status Update

The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

Edgar Garcia Install or upgrade amenities at various transit stops, including benches shelters for
ADA compliance.

Status Update

The project will be out to bid in the coming weeks.

Staff is finalizing bid set of plans.

Andrew Kellen The sidewalk along McBean Park Drive is a commonly used pedestrian path with
pedestrian traffic from Lincoln Boulevard to McBean Memorial Park. There are
numerous trip hazards and non-compliant ramps that need to be addressed for
public safety and convenience. The project includes replacement of the sidewalk
and curb ramps on the south side of McBean Park Drive from F St to the entrance
of McBean Park.

Status Update

This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget.

Tuesday, December 7, 2021

Various transit stop locations within the City.

Project Status

Approved
Project Phase
Construction
Construction

Approved
Project Phase
Construction
Construction

Pending Funding
Project Phase

Approved
Project Phase
Design
Design

Postponed

Project Phase

Funding Authorization

FY Total

$650,000

Date
12/2/2021

10/12/2021

$310,000

Date

12/6/2021

10/12/2021

S0

Date

12/6/2021

10/12/2021

$84,500

Date

12/7/2021

11/16/2021

S0

Date

12/7/2021
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CIP #

470

473

470

499

Project Manager Consultant CIP Description Location Description
Edgar Garcia This project would pave the existing gravel parking lot in front of the newly Groveland Lane Approved
renovated Jimenez Park. The Phase 2 project that was recently completed
included upgrades such as tennis courts, basketball courts, restrooms and walking
paths, but the scope did not include paving of the parking lot.
Status Update Project Phase
On December 3, the City received bid proposals. The City is reviewing the RFPs Design
Jimenez Park RFP will be revised and put out again with modifications comments from consultants. The new revised RFP will be out in early November. Design

Edgar Garcia Coastland Civil Engineering

Intersections of 5th Street and E Street, 5th Street and F Street, 6th Street Approved
and E Street, and 6th Street and F Street

Status Update Project Phase

This project is currently under construction; Contract awared to Pile Engineering, Inc. Construction

Open bids on October 14th; project will be award on November 10th Bidding / Award of Contract

Edgar Garcia R.E.Y Engineering, Inc. The scope of this project is to rehabilitate First St from the alley between L St. and First St

K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 30s.
The existing conditions of this roadway are showing signs of pavement
degradation, base failures, weathering, other pavement distress, drainage issues,
and out of compliance ADA curb ramps.

The overall goal of the project will rehabilitate the roadway by performing full
depth reclamation with cement (FDR-C), correct drainage issues by replacing
sections of existing curb and gutter, extending the underground storm drain
system and upgrading all non-compliant ADA curb ramps. In addition, new traffic
striping and pavement markings will be placed.

Status Update Project Phase

Received constructibilty review from UNICO Engineering and the design/specifications are being updated per comments. Final stages of design; going out to bid in late January. Design

The City received authorization for construction from Caltrans and will out to bid on November 16th and will be awarded on January 26th to the lowest bidder Bidding / Award of Contract

Roland Neufeld The city receives approximately $45,000 per year in Local Transportation Funds

(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the current
Bicycle Transportation Plan update. In FY 2021/22, it is anticipated that the project
will install bicycle lanes on 5th Street between Lincoln Blvd and East Avenue.

5th Street between Lincoln Blvd and East Avenue Approved

Status Update Project Phase

Final design will be completed by January 2022.

Tuesday, December 7, 2021

Project Status

Pending Funding

FY Total

$385,300
Date
12/6/2021
10/12/2021

$212,000
Date
12/6/2021
10/12/2021

$1,900,000

Date
12/6/2021
10/12/2021

$43,274
Date
12/6/2021
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

600 Edgar Garcia Construct pedestrian improvements and upgrades to the existing UPRR at-grade Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing. Approved $435,000
crossings including improved sidewalk. The overall goal of this project is to
provide for a more pedestrian and bicycle friendly environment along the main
street through the City. Currently there is no safe path of travel to get across the
railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

Status Update Project Phase Date

The project is in the last stages of design and will go out to bid mid January or early February. The City is working on a reimbursement agreement preliminary engineering service Design 12/6/2021
with Union Pacific Rail Road.

The project is in the last stages of design and will go out to bid in late November Design 10/12/2021

Wastewater
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study. 12/6/2021
Design is complete. The bidding process for project construction is on hold pending approval of Wastewater Rate Study. 10/12/2021
427 Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Postponed $62,000
Status Update Project Phase Date
This project will be proposed for consideration on the FY22/23 budget for construction Funding Authorization 12/7/2021
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th Postponed $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace approximately
4,000 linear feet of sewer mains, 11 manholes and 100 service connections.

Status Update Project Phase Date
Design is complete. Project on hold pending funding for construction. 12/6/2021
Design is complete. Project on hold pending funding for construction. 10/12/2021

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
474 Jennifer Brown Aqua Metric and REY Engineers Citywide installation of residential/commercial/irrigation water meter smart City Wide Approved $1,457,654
points and three antenna's.
Status Update Project Phase Date
Aqua-metric has been unable to provide and ship the remaining endpoints and meters due to the market supply shortages and labor union shortages (i.e. drivers). Staff is Construction 12/7/2021

maintaining communications with aqua-metric for updates and they become available.
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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

475 Andrew Kellen Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved $225,000
inadequate fire flows and water pressure across the City of Lincoln. There are also
a number of fire hydrants that can no longer be repaired due to the age of the
hydrant. The project includes replacement of approximately 16 fire hydrants.

Status Update Project Phase Date
Staff is still preparing for the project to bid in January 2022 with the award for construction contract in late February. Design 12/7/2021
The Fire Hydrant Replacement Program will be combined for FY20/21 and FY21/22. Bid documents are being finalized for the fire hydrant replacement project and is anticipated for Design 11/16/2021

public bidding in January 2022.

476 Andrew Kellen Coastland Civil Engineering The existing 16-inch pressure reducing valve vault needs to be re-configured to Tank #3 Verdera North Site Approved $260,000
include by-pass for maintenance work and a double hatch lid. Estimate is based
on 2019 costs for similar work. Work includes site prep, minor grading, 8'x14' vault
with double hatch lid, blow-off, vault drainage and sump pump, electrical and
SCADA connections to the Tank #3 sampling building.

Status Update Project Phase Date

The preconstruction meeting for the project has taken place and the contractor is working on material procurement. Due to the current market for materials and the long lead times Construction 12/7/2021
associated with certain items, construction is on hold until materials are delivered.

Contract for construction has been awarded and a pre-construction meeting is scheduled for mid-October. Construction 10/12/2021
484 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th Approved $3,124,329
inadequate fire flow and water pressure. Repair or replace various sized water Streets

valves. Replace water laterals that have a history of leaking. The project includes
replacement of approximately 5,525 linear feet of water main, 8 fire hydrants and

146 water services.
Status Update Project Phase Date
The project will be out to bid early 2022 and anticipate construction starting in the Spring. Design 12/7/2021
65% comments have been provided to the consultant for the Hoitt Area Water Distribution Rehab Project. Final design documents and public bidding are anticipated for winter 2021. Design 11/16/2021
485 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along H, | and J Streets from 1st to 6th Streets; 5th and 6th Streets fromH Approved $8,500,682
inadequate fire flow and water pressure. Repair or replace various sized water to J Streets; 4th Street from H to O Streets

valves. Replace water laterals that have a history of leaking. The project includes
replacement of approximately 12,304 linear feet of water main, 14 fire hydrants
and 173 water services. Given the deteriorated pavement condition on | Street
and J Street, the utility work will necessitate the rehabilitation of the roadway
between First Street and Sixth Street, including ADA improvements at each of the
intersections.

Status Update Project Phase Date
Staff is currently reviewing the 65% drawings and will be returning comments next week. Design 12/7/2021
Staff is reviewing the 30% design drawings. Design 11/16/2021
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CIP # Project Manager Consultant CIP Description Location Description Project Status

487 Andrew Kellen Coastland Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Replace old and deteriorated fire hydrants and laterals at various locations Approved
inadequate fire flows and water pressure across the City of Lincoln. There are also across the City.
a number of fire hydrants that can no longer be repaired due to the age of the
hydrant. The project includes replacement of approximately 16 fire hydrants.

Status Update Project Phase

The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design

The fire hydrant replacement project FY20/21 will be combinded with FY21/22. Design drawings are almost completed and the project will go out to public bidding January 2022. Design

488 Andrew Kellen This project would include the preparation of bid documents and construction for Three 8-inch meters at Gladding McBean; one 8-inch meter on 1st Street  Approved

the replacement five existing large water meters and associated appurtenances as and one 8-inch meter at the wastewater treatment and reclamation
they have reached their service life and are in need of replacement. facility.

Status Update Project Phase

Staff will be meeting with Public Works next week to review the meter replacement locations to assist in developing exhibits for the project. Project documents are anticipated to be Design

completed early 2022.

Tuesday, December 7, 2021

FY Total

$475,000
Date
12/7/2021
11/16/2021

$210,000
Date
12/7/2021
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